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Cone-Nealtown Project Update
C.E.E.J. Meeting

June 23, 2014
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KEY POINT OF TONIGHT’S PRESENTATION:

THIS IS NOT AN ATTEMPT TO REOPEN THE
WHITE STREET LANDFILL TO MSW!
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Agenda
Introductions
Cone-Nealtown Extension Project Update
Description of Old Landfill
Waste Investigation Results
Waste Relocation Options
Questions
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Cone-Nealtown Extension Overview

*Funded by 2008 Voter Approved Bonds

Extends Cone Boulevard and connects to Nealtown Road with a
bridge over South Buffalo Creek

*Project Estimate : $12.6 Million
eConstruction Start Date: Spring 2015

«Construction Complete: Fall 2016
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Old Landfill Site




d G S B O RQ Vords %r{ woderece

Details of Old Landfill

Unlined landfill south of Buffalo Creek

Used from 1940’s to 1960’s

*Waste lies within path of new roadway and must be relocated for
construction

‘NCDENR has approved the relocation of waste to a lined landfill
facility

*Analysis of waste has been performed by City and State
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Waste Investigation Results
 Typical MSW material from 1940-60’s

 Primarily consists of dirt, glass, ceramics, some old tires

 Analyzed for gases, volatile elements, heavy metals and
irritants

« Tested material found to be non-toxic and non-hazardous
 No threat to neighborhood in place or when relocated

 Material does not pose a public health risk
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Relocation of Waste

« 31,000 tons of waste is in the path of proposed roadway

« NCDENR has approved moving material in unlined landfill to
a lined landfill with some exceptions

« Staff inspection of waste during relocation is required

* Relocation project should take from 45-90 days to complete

« City staff compared 2 options for relocating the waste:
Option 1. Haul material to Uwharrie Regional Landfill

Option 2: Haul material to White Street Landfill Phase 3
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Option 1: Haul Waste to Uwharrie Regional Landfill

« Staff estimates 31,100 tons of material to be relocated
« 3,659 loads of material (17 CY dump trailers)

 Travel approximately 70 miles one way; 3.2 miles on city
Streets (see route)

 On the city route, trucks would pass 68 homes, 4
apartment buildings, and 8 businesses

* Cost for hauling & disposal = $1,697,273
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Option 2: Haul Waste to White Street Landfill

o Staff estimates 31,100 tons of material to be relocated
5,183 loads of material (12 CY dump trucks)

 Travel approximately .5 mile one way; about 500 feet on
city streets (see route)

 On the city route, trucks would pass 1 home
« Cost for hauling & disposal = $896,717
« NOT AN ATTEMPT TO REOPEN WHITE STREET TO MSW!
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Uwharrie Landfill / White Street Landfill Comparison

Relocation
Option

Truck Trips

City Streets Traveled

Greensboro Homes and
Businesses on Route

Cost

Uwharrie Landfill

7,318 (17 CY)

3.2 miles

68 homes, 4 apartment
buildings, 8 businesses

$1,697,273.35

White Street Landfill

10,366 (12 CY)

500 feet (+/-)

1 home

$896,716.67
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